| Group               | Stakeholder  | Engagement conducted  |
|---------------------|--|---|
| Government Agencies | Environmental Protection<br>Authority (EPA) Services | 1 October 2019 – Project pre- referral discussion. EPAS considered the potential environmental impacts of the proposal and the proposed mitigation measures could be adequately assessed via a Clearing Permit under Part V of the EP Act and unlikely to be considered a significant proposal under Part IV of the EP Act.                             |
|                     | Minister's Office<br>(Then Minister Dave Kelly MLA)  | <b>7/02/2020</b> - Project update provided to Minister's Office on project.   |
|                     |  | <b>16/06/2020</b> Ministerial briefing provided   |
|                     |  | 1/07/2020 Request for additional information provided by WC to Minister's Office (to brief DPC) Minister's Office requested detailed site layout, population figures, copy of letter sent to local community and stakeholders it was sent to.   |
|                     |  | <b>4/11/2021</b> Briefing note sent to Minister's Office providing progress update on project.  |
|                     | City of Mandurah                                     | 18/03/2020 Meeting with the City to provide update on project. The City provided key interest and environmental groups to be engaged with as part of the project. WC provided a high-level timeline of the project post meeting.  |
|                     |  | 5/05/2020 Update on Peel Region Scheme Amendment re: Update on Caddadup Tank - Peel Region Scheme Amendment. WC provided update on DPLH's concerns regarding the amendment and resources required to undertake this work. WC mentioned that we have a planning consultant on board to undertake this work, subject to DPLH confirming its requirements. |
|                     |  | 16/02/2022 Presentation of the  |

|                               | David Templeman MLA  | Project to the City of Mandurah. At this meeting the City raised a variety of questions regarding the proposed tank's storage, sump and access track. WC provided these details including actions to organise a site visit and to update the Community Engagement Strategy with a new community group scan.  19/05/2020 Information provided to Minister's Office to brief David Templeman MLA. Minister's Office requested a status update on project. |
|-------------------------------|--|---|
|                               | Lisa Munday<br>Local Member for Dawesville   | <b>12/06/2021</b> Briefing provided to Local Member.  |
|                               | Main Roads WA  | 27/06/2022 Engagement with<br>Main Roads WA to be located<br>outside of Class A Reserve and<br>within road reserve  |
| Environmental Interest Groups | Peel Preservation Group Ways to Nature Bouvard Coast Care Coastal Waste Warriors Mandurah Herbarium Volunteers Mandurah Environment and Heritage Group | 13/05/2020 Early engagement email re: Information on proposed new Water Corporation tank in Dawesville.   |
|                               | Peel-Harvey Catchment Council (PHCC)   | 14/05/2020 Early engagement email re: Information on proposed new Water Corporation tank in Dawesville. Provided information on planning investigations and environmental considerations in going with the then proposed southern option for the tank location.   |
| Community                     | Local residents  | 13/05/2020 information sent to local residents providing update on project and the then proposed southern option for the tank location. No community enquiries were received by WC following sending out this update. This feedback was sent to the City of Mandurah.   |
| Special Interest Groups       | The Western Australian<br>Speleological Group Inc  | 24/02/2022 Letter feedback provided outlining the location of Karst features within the Caddadup Reserve in the City of Mandurah.   |