

ID	Date	Permit Name	Stakeholder(Organization)	Permit Agent Representative			Competent Authority Representative			Agenda	Outcome
				Title	Name	(Phone number and/o	Title	Name	Contact(Phone number and/or email)		
1	10-Sep	Crown Land License (Northern Territory)	Northern Territory Crown Land Estate (Department of Lands, Planning, and Environment)	Mr	Greg Neylan	Greg.Neylan@vocus.com.au	Ms	Karen White	Karen.White@nt.gov.au	Discuss Vocus' proposed use of Crown Land for Cable Route	Vocus to return once:- 1. Route alignment is finalised 2. Portion of route that is <u>not</u> low impact is identified 3. It has consulted with other key stakeholders, e.g. NT EPA, Harbourmaster Native Title and AAPA etc
2	10-Sep	NT EP Act Referral /Approval	Northern Territory Environmental Protection Agency	Mr	Greg Neylan	Greg.Neylan@vocus.com.au	Ms	Holly Durrant	Holly.Durrant@nt.gov.au	Discuss Vocus' proposed cable route, and its environmental impacts (if any)	Vocus to strongly consider a self assessment rather than a referral
3	10-Sep	Consent to crown licence for install	Darwin Harbourmaster	Mr	Greg Neylan	Greg.Neylan@vocus.com.au	Mr	Jon Abbey	Jon.Abbey@nt.gov.au	Discuss Vocus' proposed cable and survey route, and its impact on the Harbour, including multiple cable alignments	Vocus to continue to consult with other stakeholders, and keep the Harbourmaster informed. Harbourmaster is stakeholder in DLPE process to secure tenure in the harbour Harbourmaster's key consideration is any "significant change" to the harbour bathymetry At 27/11 Ongoing discussion about agreement for cable route corridor
4	10-Sep	Consent to crown licence for install	Darwin Port Authority	Mr	Greg Neylan	Greg.Neylan@vocus.com.au	Mr	David Power	David.Power@darwinport.com.au	Discuss Vocus' proposed cable and survey route, and its impact on the Harbour, including multiple cable alignments	Vocus to consider Darwin Harbour's future expansion requirements, including dredging, and to try and design its cable route to avoid these expansion/growth areas. Vocus to return with updated cable route - preference is cable area closer to pipelines however note an additional pipe build is expected Port Authority is stakeholder in DLPE process for securing tenure in the harbour. Future dredging plans are subject to FID on Middle Harbour development proposal, refer Territory Co-Ordinator Office Change of owner of Port may cause alternative dredging plans. EGS to consult with Port Authority prior to finalising marine survey operations separation rules etc
5	25-Sep	EPBC Referral	DCCEEW	Mr	Greg Neylan	Greg.Neylan@vocus.com.au	Mr	Josh Bray	josh.bray@dcceew.gov.au	Discuss Environmental impact assessment and EPBC Act Referral requirements for proposed Wyasa Survey	DCEEW assessments not delayed, 3 weeks to validate and 20 days to assess, includes consultation with Marine Parks. If assessment delayed, can withdraw and proceed with self assessment. Referrals received and validated after 8 December 2025 to be assessed in 2026.
6	25-Sep	Marine Park Permitting Requirements	Parks Australia	Mr	Greg Neylan	Greg.Neylan@vocus.com.au	Ms	Ali McIlwain	marineparksauthorisations@dcceew.gov.au	Discuss proposed survey and future cable installation within Australian marine parks and associated licensing requirements	PA queried sediment sampling, this was confirmed PA noted EGS vessels in MPs previously and performed well Class approval for cables if controlled activity under EPBC Act, noted this unlikely given precedents Noted research licence necessary for survey including 8 week assessment. Oceanic Shoals requires written evidence of Native Title (Tiwi) consultation and consent. Structures licence required for installation works
7	23-Oct	Installation permit	ACMA	Mr	Greg Neylan	Greg.Neylan@vocus.com.au	Mr	Allan Major	Allan.Majore@ACMA.gov.au	Discuss project andue diligence prior to survey and or installation	Presented slide pack and discussed precedents of Torres Strait and native title. ACMA has no developed procedure, noted this is good case for follow meeting by GN and AM.ACMA noted legal advice re future act regime previously but there was no evidence of requirements of ACMA for managing their risks under the Native Title Act.
8	1-Sep	Heritage due diligence	Aboriginal Areas Protection Authority	Mr	Greg Neylan	Greg.Neylan@vocus.com.au	Ms	Jayde Manning	jayde.manning@aa pant.org.au	Discuss project andue diligence prior to survey and or installation	Determined new sites in the harbor since NWCS works and applied for details of registered sites and protected areas
9	1-Sep	Heritage due diligence	Larrakia Nation Aboriginal Corporation	Mr	Greg Neylan	Greg.Neylan@vocus.com.au	Mr	Eric Fejo	TBC	Discuss project andue diligence prior to survey and or installation	Determined duplication at existing and use of new East Point site in the harbor since North West Cable System works and applied for details of registered sites and protected areas
10	Ongoing	Parks due diligence	Tiwi Land Council	Mr	Greg Neylan	Greg.Neylan@vocus.com.au	Ms	Sarah Ryan	resources@tiwilandcouncil.com	Discuss project andue diligence prior to survey and or installation	Brief on offshore survey and installation plans. TLC advice confusion with Parks Australia referral of this and other projects. TLC will close loop with Parks Australia. GN to provide furth project brief materials